



Yellow - Monday April 20th

*Cherokee Section

*Crofton Section

*Riverside Section

*Jefferson Dr. and all streets off of Jefferson Dr. from Green Crt. to the Marina (Covering the beach 1 and beach 5 area)

Red - Tuesday April 21st

*Jefferson Dr. and all streets off of Jefferson Dr. from Hilltop Cir. to Amethyst Rd. (Covering the beach 2 & beach 3 area)

Blue - Wednesday April 22nd

*Bunker Blvd. and all streets off of Bunker Blvd. to the intersection of Barrett St. & Jefferson Dr. (Covering the golf course area)

*Jefferson Dr. and all streets off of Jefferson Dr. from the intersection of Barrett St. to Nahor Dr. (Covering the beach 4 area)

*Turkeysag Trail and all streets off of Turkeysag Trail from the intersection of Jefferson Dr. to the Turkeysag gate (Covering the Acres area)

Purple - Thursday April 23rd

*Jefferson Dr. and all streets off of Jefferson Dr. from the intersection of Nahor Dr. to Green Crt.

***The above schedule is based upon the amount of items out and timing for our crew completing the service. If we are unable to complete one of the scheduled days, we will complete that area the following day first before moving forward. Friday is scheduled as an overflow day and will be used only to cover Thursday's area if unable to complete on Thursday. Again once our crews have come past an address we will not be able to return for items placed out after.*